Annual Procurement Plan for the FY 2023-2024

Budget: Development
Total: 115.54 lac

GOB: 8595.36 lac
RPA (GOB): 2958.68 lac
Ministry/Division Ministry of Health & Family Welfare, Health Services Division
Agency Directorate General of Drug Administration (DGDA)
Name of Operational Plan Strengthening of Drug Administration & Management (SDAM)
Procuring Entity & Code Line Director-SDAM & 224021021
Package Description of Procurement Package F . | Procurement 0025.2 Source of |Estd Cost Tk (in| Time code for 29. _:<=m.__>a<m Tender Tender | Approval to | Netification | Signing of Teullineiol Ve @
No (GOODS) Uil Q] rethod & Type | PPV | o lakh) ocess | US4 | M€ | o ring | Evaluation | Award | of Award | Conract | Contact | Completion
» Authority P Goods | Tender i Signature | of Contract
1 2 3 4 5 6 4 8 9 10 11 12 13 14 15 16 17 18
Procurement of Furniture
GD-01 [ .01 Specialized Laboratory Equipment Planned date 3/9/2023 | 1/10/2023 | 29/10/2023| 8/11/2023 | 6/12/2023 | 13/12/2023 3/4/2024
Oriented Furniture of Drug Testing As-per
Laboratory for Traditional Medicine . . GOB + 436.00 Planned Days 28 10 28 7 14 87 112
Lot-2: Fumiture for the officers of DGDA & ﬂﬂ%ﬂm OTM(NCT) | LD-SDAM [ conGoB) | (2501 10+76)
DTLTM
Lot-3: Furniture for the officers of DTL & Actual Date
DTLTM
GD-02 |Procurement of Planned date 1/11/2023 | 15/11/2023 | 29/11/2023 | 13/12/2023 | 20/12/2023 | 27/12/2023 71212024
Computer, Hardware & Accessories 15| 40 OTM(NCT) | LD-SDAM GOB 60.00 Planned Days 14 14 7 7 28 70 42
(Computer, Printer, UPS) ‘Actual Date
GD-03  |procurement of Planned date 1/12/2023 | 15/12/2023 | 29/12/2023| 12/1/2024 | 19/1/2024 | 26/1/2024 8/3/2024
Computer LS OTM(NCT) | LD-SDAM GOB 15.00 Planned Days 14 14 7 7 28 70 42
consumables Actual Date
GD-04  [Advertisement through print and electronic Planned date 1/2/2024 | 15212024 | 29/2/2024 | 14/3/2024 | 21/3/2024 | 28/3/2024 9/5/2024
media on Pharmacovigilance (PV), y Planned Days 14 14 T 7 28 70 42
Rational Use of Drugs (RUD), Model = o e Gee =20
Pharmacy Actual Date
Procurement of Planned date 1/3/2024 | 15/3/2024 | 29/3/2024 | 12/4/2024 | 19/4/2024 | 26/4/2024 716/2024
GD-05 |Raw Materials for Drug Testing Laboratory LS OTM(NCT) | LD-SDAM GOB 50.00 Planned Days 14 14 7 7 28 70 42
of Traditional Medicine. Actual Date
GD-06 |Petrol, Oil & Lubricant LS | Cash Purchase | LD-SDAM GOB 61.60
z " LD-SDAM
GD-07  [Repair and Maintenance of Motor Vehicles LS [ Cash Purchase GOB 10.00
SRy As per Planned date 11312024 | 15/3/2024 | 29/3/2024 | 12/4/2024 | 19/4/2024 | 26/4/2024 71612024
GD-08 Otiier Mechinary and Equipments require | OTM (NCT) | LD-SDAM | GOB (RPA) 51.00 Planned Days 14 14 T 7 28 70 42
ment Actual Date
Total 725.60
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Procuring Entity & Code Line Director-SDAM & 224021021

Description of Procurement Package . .| Procurement oS:m.Q Source of |Estd Cost Tk (in| Time code for za. _:s_a..S%m Tender Tender | Approval to | Notification | Signing of sl tieie ._._Sm@
Package:o (WORKS) Unit {Quantity| pietnod & Type | AP0 | pynge lakh) ocess | voedin| e | o | Evaiuaion | Awerd | of Awerd | Coniract | Soriteet [ Competion
» Authority P Goods | Tender el Signature | of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Remaining Construction works of Drug As per Planned date 3/9/2023 | 1/10/2023 | 29/10/2023 | 8/11/2023 | 6/12/2023 | 13112/2023 3/4/2024

emaini ¢ :
e Testing Laboratory for Traditional Medicine requie ] (OTMNET | LB:SDAMY  BOB w068 Planned Days 28 10 23 i 14 & 112
ment Actual Date
20.68




